CONSTRUCTION PHASE FLOW DIAGRAM Attachment 6

Construction Phase Begins

Onsite inspection by MHOG Consultant for all
municipal owned water and sanitary installation

Construction and testing of municipal utilities complete

MHOG Performs Walkthrough, initial punch list issued

Punch list substantially completed, Records Received

MHOG Performs Utility Acceptance Walkthrough

MHOG Begins Punch List Issued
Operation of Utilities

Punch List Completed

MHOG Performs Final Acceptance Walkthrough 2 years after Utility
Acceptance or site build out, whichever comes first

Site not Built Out Approved Denied

Transfer percentage Final Acceptance Punch List Issued
of contingency to Letter Issued
O&M Fund

MHOG may retain
Contingency Released contingency funds if

punch list not competed




